
Spring - Summer 2008
Identify/Analyze Existing 

and Future “No Build”
Conditions

Fall 2008 - Spring 2009
Develop Long List of 

Preliminary Alternatives

Spring - Fall 2009
Evaluate/Refine Long List
of Preliminary Alternatives

Fall 2009
Develop Short List of

Candidate Alternatives

Winter 2009 - 2010
Evaluate/Refine Short List
of Candidate Alternatives

Early 2010
Recommend

Improvements

Early 2010
Final Report

Study Work Flow

December 2007
Initiate Study

Early 2008
Define Study Goals

& Objectives

Study Advisory 
Committee 
Meeting #3

Study Advisory 
Committee 
Meeting #1

Study Advisory 
Committee 
Meeting #2

Study Advisory 
Committee 
Meeting #4

Study Advisory 
Committee 
Meeting #5

Ridership
Survey

Public Meeting #1 & 2

Public Meeting #3 & 4

Milestones


